
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: July 17, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for July 17, 2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand S. McNitt 
D. Coyne D. Onyskiw 
D. Foss K. Trice 
H. Gilpin R. VonFeldt 
F. Gerdeman D. Ward 
R. Leitner 

In addition to the attached status, the following was discussed: 
1. 
2. 

There are no new outstanding Action Items. Item #1 is still pending. 
Trice discussed the AB violation that occurred on 7/16/02 regarding PuSPS Operations 
related to oxides. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 
None 

End 
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Arnold, Pam 
From Hoffman, Betty 
Sent: 
To: 
Subject: 

Monday, August 12,2002 8'37 AM 
Arnold, Pam; Nesheim, Janet; Green, Ken 
RE: VVEEKLY DOP MINUTES - reviewed as Linclassified and riot I KNl 

The transmittal memos dated July 15, July 24, and July 31, 2002, are Unclassified/Not UCNI. 

The DOP minutes dated July 12, July 19, and July 26, 2002, are Unclassified/Not UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Pam 
Sent: 
To : 
Subject: 

Monday, August 12,2002 8:27 AM 
Nesheim, Janet; Green, Ken; Hoffman, Betty 
WEEKLY DOP MINUTES - reviewed as unclassified and not UCNI 

Attached are the weekly DOP minutes along with the transmittal memoranda for the past 
three weeks. I have been on vacation and no one completed the minutes process. The 
minutes are for meetings: July 17, July 24, and July 31. Each of these documents has 
been reviewed by Jim Floerke, who has signed on the cover page of each transmittal 
memoranda, that they are unclassified and not UCNI. 

Your return E-mail indicating approval will accompany the minutes tu the Administrative 
Record for access by the public. 

<< File: TRANSMITTAL MINUTES 7 17.doc >> << File: TRANSMITTAL MINUTES 7 
24.doc >> << File: TRANSMITTAL MINUTES 7 31 .doc >> 

<< File: Weekly State Status - (7-1 7-02).doc >> << File: Weekly State Status - (7-24- 
02).doc 24 << File: Weekly State Status - (7-31-02).doc >> 



B37l CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a~n.8371 Conference Room] 

July 17,2002 
AGENDA 

9:30 am INTRODUCTION - Randy Leitner, X3537, (212-2774) 

- D&D - Jim Floerke, X2850, (2 12-3292) 

rn Sets Status 
rn Tanks 
rn Gloveboxes 
0 MAAlPA Closure 
0 Gloveboxes to Envirocare 

3000 legacy drums 
15 to 20 DbD Crews 

CONSTRUCTION - Dan Coyne, X2820 (212-6200) 

0 

e 

0 

0 

0 

rn 

e 

rn 

rn 

e 

8374 
Set 14 Dismantlement 
Set 56 Dismantlement (B374) 
Set 21 Dismantlement (B374) 
Area AQ Demolition (6371) 
Area AM Dismantlement (attic reagent tanks) 
6 new trailers 
GB to size reduce 125 items 
Install TGA (PuSPS) 
General area clean-out 
Building ventilation system 
Convert back area to all CA 
Steam to Electric heating 

FACILITY - Mike McGrow, X5700, (272-2746) 

4 NewD-BIO 
0 8374 Criticality Credible 

Waste Chemicals 
D&D training in block style 

PuSPS - Randy Leitner, X3537, (272-21 74) 

AUTHORIZATION BASIS/BIO - John Ahon, X3277 (272-3426)) 

ENVIRONMENTAL & ACTION ITEMS- Randy Leitner, X3537, (272-2774) 

OUTSTANDING ACTION ITEMS: 
Simmons is to inform Onyskiw when the Readiness Assessment is scheduled for the 
Size Reduction tent so that she can attend. 
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D&D Summary (AAC/AAD) 
Week Ending 7/12/02 

I D&D I 

Set 3 (lAD103AD00) 
Stnpout package due from P&E August 2. 

Set 4 (lAD104AD00) 
Stripout package due from Engineering August 30. 
GB overheat detector removal package due from P&E July 12 (covers Sets 3,4, and 5). 

Set 5 rlADlO5ADOO) 
Completed electrical isolatiodstripout. Stripout package due from P&E July 24. 

Set 6 - 
Continuing to develop Set 6 strategy. (1AQ3 1DR02B) 
Scanning of rooms is complete. 
Execution activities moved out to December 2002. 

Set 7 Dismantlement (lAD107BD00) 
Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 88% complete. 
GIB 75 removal is 100% complete. 
GB 37 - GBs 37C, 37D, 37E, and 37F have been removed. Final decon of center line in process. 
GB 38 - Removal of internal components complete, decon to follow. 
GB 36 - Removing internal components. 
Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room 3408. 
Tent: Purchase requisition with vendor, drawing approved, delivery expected mid-July. 

Set 9 (CSV) and Set 12 (Glovebox Removal) 
VO 8 Mods. (lAC109HD00): 
VO 8 modification package working as planned. Shop work completed install of a custom roller 
conveyor. Modifications to the VO 8 replacement wall and turntable completed. Breathing Air 
PMO conducted on July 12 to return the system to service in support of the YO 8 package. 
Mockup and work to be executed during the week of July 15. 
YO 8 drain line installation package - Final piping tie-in to receiver tanks pending. 
Jib CraneMoist Installation Package - Pre-requisites are completed and shop work is ongoing. 
CSV was de-inerted on July 10. Troubleshooting continues in order to ensure that the inert 
gloveboxes remain at levels <5% oxygen. Upon stabilization of the inert system, craft will 
proceed to install blind flanges on the Nitrogen supply lines to the Central Storage Vault. 

Glovebox 70-A (material introduction box) Engineering has completed and signed the CDI and 
planning is finalizing the work package to install an existing SA Robotics glovebox for attachment 

Glovebox Removal (1 AD 1 12BDO 1): . 
to GB 70-A. 

Set 14 Dismantlement (lAD114BD00) 
Electrical isolation is 95% complete. 
Draining of watenvalls, port covers and windows is complete. 

rn Mechanical isolation package is 55% complete. 
GB 12 - internal component removal completed, performing decontamination and SCO surveys. 

4 
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Alarm deactivation is complete. 

GB 10 - internal component removal in process (95% complete) 
GB 9 - internal component removal in process (95% complete). 
GB 7 - internal compohent removal in process (10% complete). 

Set 15 Dismantlement (1AD1 l5BDOO) 
Electrical isolation is complete. 
Mechanical isolation and stripout is in progress. 

- Tanks 
Set 13 - Raschig ring removal of all 12 tanks is complete in Rooms 2307,23 17, and 23 19. 
(lAC113ET00) Cerium decontamination being performed in Rooms 2307,2317, and 2319. 
(lAD113DH00) 
Set 12 - Electrical and mechanical isolations in process. Raschig ring removal initiated in Room 1105. 
( 1 AC 1 12ETOO) 

Gloveboxes 
4 Planning GB deactivation as contingent work for the Waste Team. 

Set 12 - Completed clean-out in all gloveboxes except those required for CWTS processing. 
( 1 AC 1 12EG00) 

MAMPA Closure IlACllPNN20) 
Comments from DOE Safeguards and Security have been incorporated into the Closure Plan. 
The plan for reducing the MAA to an area encompassing the PuSPS processing room and storage 
vault is being developed. 
Suspending walkdowns and inspections to identify and disposition classified matter until approach 
has been finalized. 20% o f  B371/374 has been verified as free o f  classified interests. 

Obtain aaaroval to send nloveboxes to Envirocare with all lead remaining 
B371/374 foaming procedure Nuclear safety screen completed July 10. Formal R S C  board to review 
on July 1 1 or July 12. 
Decontamination and characterization survey o f  Glovebox 38, Set 7 to commence upon completion of 
internal item removal, 
All Instacote foam materials have arrived at Building 371 and are staged and ready for use. 

Repackaee/disaosition the remaininp 3000 levacv drums. 
Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
July 9,2002 inventory = 2,793 
Drum Cateporv 
No glovebox processing 1,305 
Drum repack (e.g. c-cell) 266 
Glovebox processing 142 
Empty 151 
Unlmown - Standards (Waiting disposition) 56 
Unknown - Pallet Project 127 
Unknown - Pb lined 6 
New GeneratiodNew empty 519 
Building 371 Total 2,572 

Grand Total 2,793 

# 55 Gallon Drums 

Building 374 Total 221 

Legacy Drums shipped 
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New Gen Drums shipped 35 

Establish 15 to 20 D&D crews who will work simultaneously on Sets - in the next 3 months. 
Evaluating sequencing options of Sets. 
Aligning crews loads and assignment areas; waste crews working Set clean-out as available. 

I CONSTRUCTION I MAlNTENANCE 1 
B374 - 

23 1 sludge removal - Pumping sludge is currently on hold due to contract issues. All drums of 
sludge have been transferred to a RCRA storage unit pending disposition. 
Tank Sludge Removal - Sludge removal shall be undertaken by in house assets using technologies 
from B77 1. Final characterization studies are pending. 

Set 14 Dismantlement (lAD114BD001 
Package for cold glovebox / cold tank went to KH Construction. Conduit and electrical removal is 
complete. Will begin mechanical disassembly of GB & Tank pending availability of resources. 

Set 56 Dismantlement (lAD456BD00) 
Mechanical SWP is complete. 

0 Electrical work on hold pending electrician availability. 

Set 21 Dismantlement (lAD421BD00) 
Waiting on phase II package to be developed to complete source removal. One piece of pipe remains 
to be removed from phase I; otherwise Phase I of Set 21 Dismantlement is complete. 

Area AO Demolition - B381 and UST (lADlAOGX20): 
B381 . Electrical isolation complete. Mechanical isolation continues, and 2 of 3 excavations are complete 

(must wait until helium tanker is moved for 1 remaining excavation). 
Asbestos removal from the building’s roof is complete. Applied for the demolition permit fiom 
CDPHE; the cruncher will be on Site July 18 to remove both 38 1 and the UST pad. 

Mechanical engineering package for demolition of the UGST is signed off. Electrlcal isolations 
and electrical demo are complete. Will start mechanical and piping stripout when craft personnel 

UST 

are available. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 

0 

Worhng electrical removal in 4 10 1 and 41 04. 
Began mechanical stripout, removed piping in the first tank, D242, in 4103. Working process water 
in 4103. Insulation has been stripped off of tanks. 
Removed 4 tanks in room 4103 completing stripout of this room. 
Electrical isolations are complete for all of AM. 

Install 6 trailers for workers within the next 2 - 3 months. 
Trailers will be on Site in two weeks; continuing engineering and package development for 
installation and power. An Environmental Checklist has been initiated to evaluate impacts. 

Modifv Press in Elovebox 39/40, room 3206 bv June 15 to size reduce 125 items 
The sheer has been freed and is now operable. Currently working on the shield modification. 

Revision: 07/15/02 
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Install TGA that measures moisture in PuSPS - bv July 15 
Crafts have completed installation of the ventilation for glovebox as well as power and alarms. 
Completed installation of the GB exhaust, pipe and conduit going to the dry air system. The 
glovebox has been installed. Schedule acceleration is still a goal; materials appear to be critical path. 

Clean out all cold shops and office areas. 
A work package is has been approved and is being worked to remove the walls from the B374 control 
room to conference room and adjacent office area thus creating one large room. The rooms have 
been completely cleaned out of furniture and other materials. 

m r a d e  building ventilation system. 
Began Engineering to upgrade building ventilation. A performance ventilation test in the facility is 
scheduled for early July tq determine needed modifications. 

Convert back areas of Building 371/4 to CA and connect 371 and 374 bv June 21 
The conversion is complete in B371 and implemented on July 3,2002. 
Working Engineering packages to install doors and set up the new step-off pad into room 3420. Due 
date moved up from June 30 to June 21. Penetrated from room 3430 into room 3420 and removed 
inner walls in room 3430. Three of the four crated gloveboxes have been moved into room 3408. 

Convert buildinv from steam heating to electrical heating within the next vear. 
Began Engineering to convert building from steam to electricity. 

~~~ 

FACILITY 

Implement a new D-BIO that is more appropriate for D&D activities in the Proiect 
The D-BIO was submitted to DOE July 2,2002. 

Make changes to Criticalitv Safetv lB37.4 Criticalitv Credible] 
Completed the tracability matrix (crosswalk); need a new in-house shipping procedure. 
Implementation Plan complete working mitigation. 

Perform D&D traininv once annually in a block to minimize work delay 
The first block training for 371/4 personnel will be performed in October; currently establishing 
schedule and training classes needed. Scheduling training for personnel now to establish a baseline. 

Remove all waste chemicals from Proiect 
The Project’s chemicals were evaluated to identify those that can be wasted immediately. Packaging 
of those waste chemicals has begun in room 3408 where two 55-gallon drums have been packed for 
shipment. 

PUSPS 

There are a total of 781 good cans that are in final review; this is an increase of 16 from last week’s 
report. Of those: 

755 have data packages and are ready to ship; increase of 19 from last week’s report. 
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Basis for Interim Operations (BIO) 
Week Ending 07-12-02 

58 
21, Ph. I1 

PUSPS 
Install TGNIR in Room 3701 
- Page Change Approved 6/28/02. Implementation actions under way. 

7/2/02 1/3/02 711 0102 

Submit Page Change to allow Stabilization of Oxide generated from Brushing Parts 
- Page Change Approved 7/8/02. Implementation actions under way 

~ 

Operations 
Residue Product Carts - Approval on hold 

Streamlined Page Change for combustible loading (phase 2). 

- Submitted to DOE on 6/28/02 for review and approval 

DBIO Development 
Building 3711374 DBIO 
- Submitted to DOE for review and approval 7-01-02 
- DOE approval requested by 8-1 6-02 

D&D Support 
JCO for transferring 1argeAong items through airlocks 
- To allow removing gloveboxes etc. to cargo carriers 

Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 
Set I Date Completed I Date to DOE I Response Due I Response/ Approval 

Pending 
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